COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/09/2004

ESTIMATE SUMMARY 15:37:58
CONTID: C12803 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 12803-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 192.0 DAYS TIME ALLOW: 193 WORK DAYS
US 160 & SH 184 PERCENT TIME: 99.48 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: NH 1601-050
US 160 & SH 184
NAME OF ROAD: 160A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERI. pay PERIOD ENDING 11/30/2004 DATE TIME STARTED 09/29/2003
P. O. BOX 2707 DATE LET 09/04/2003 DATE WORK BEGAN
DATE AWARDED 09/08/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/24/2003 DATE ACCEPTED
DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 09/29/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,938,885.69 PARTICIPATING $ 3,779,129.13 S 117,096.51
AWARD PROJECT AMT: $  3,278,955.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.94% TOTAL EARNINGS 3,779,129.13 117,096.51
FUNDS AVAILABLE: $ 159,756.56 STOCKPILED MATERIALS 194.04 0.00
GROSS EARNINGS 3,779,323.17 117,096.51
TOTAL CLAIMS: $ 0.00 RETATNAGE -27,073.20 -1,092.75
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,752,249.97 116,003.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,752,249.97 116,003.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 116,003.76
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CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00300 *REMOVAL OF BUILDING (S) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0065 202-00810 REMOVAL OF GROUND SIGN 17.000 17.000
EACH 0.000 0.00
28.00000 17.000 476.00
0070 202-00815 REMOVAL OF SIGN (SPECIAL) 6.000 6.000
EACH 0.000 0.00
295.00000 6.000 1,770.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,970.00000 1.000 2,970.00
0080 202-01000 REMOVAL OF FENCE 901.000 901.000
LF 0.000 0.00
0.60000 901.000 540.60
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 (FROM THE N HALF OF 220.000 220.000
160/184 INTER.)
LF 0.000 0.00
7.65000 220.000 1,683.00
0090 202-04001 *PLUG CULVERT (ITEM DELETED FROM PROJECT) 0.000 0.000
EACH 0.000 0.00
440.00000 0.000 0.00
0095 202-04002 *CLEAN CULVERT 6.000 6.000
EACH 0.000 0.00
715.00000 6.000 4,290.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,186.000 11,186.000
cy 0.000 0.00
15.00000 11,186.000 167,790.00
0105 203-01140 ROLLING 10.000 10.000
HOUR 0.000 0.00
95.00000 10.000 950.00
0110 203-01510 BACKHOE 26.640 19.000
HOUR 5.640 676.80

120.00000 24.640 2,956.80



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01550 DOZING 13.528 13.528
HOUR 0.000 0.00
95.00000 13.528 1,285.16
0120 203-01594 COMBINATION LOADER 120.000 120.000
HOUR 0.000 0.00
57.00000 120.000 6,840.00
0125 203-01597 *POTHOLING 41.758 41.758
HOUR 0.000 0.00
165.00000 41.758 6,890.07
0130 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 877.280 877.280
cYy 0.000 0.00
71.50000 877.280 62,725.52
0135 207-00205 TOPSOIL 367.000 367.000
cy 0.000 0.00
23.00000 367.000 8,441.00
0140 208-00005 EROSION LOG 1,215.000 1,215.000
LF 0.000 0.00
6.50000 1,215.000 7,897.50
0145 208-00011 EROSION BALES (WEED FREE) (DELETED FROM CONTRACT) 0.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,450.00000 1.000 1,450.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,400.00000 1.000 1,400.00
0160 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
L S 0.000 0.00
4,900.00000 1.000 4,900.00
0165 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 5.000 1,150.00
230.00000 5.000 1,150.00



CONTID: 12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 1.000 230.00
230.00000 1.000 230.00
0175 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0180 210-00810 *RESET GROUND SIGN 25.000 23.000
EACH 2.000 390.00
195.00000 25.000 4,875.00
0185 210-00825 *RESET FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
2,725.00000 2.000 5,450.00
0190 210-04010 ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0195 210-04025 *MODIFY STRUCTURE (NOLAND CATTLE CROSSING 1.150 1.150
IMPROVEMENTS)
EACH 0.000 0.00
11,000.00000 1.150 12,650.00
0200 210-04050 ADJUST VALVE BOX 6.000 6.000
EACH 0.000 0.00
315.00000 6.000 1,890.00
0205 212-00006 *SEEDING (NATIVE) 7.110 0.710
ACRE 6.400 9,120.00
1,425.00000 7.110 10,131.75
0210 213-00004 *MULCHING (WEED FREE STRAW) 7.150 0.750
ACRE 6.400 6,720.00
1,050.00000 7.150 7,507.50
0215 213-00061 *MULCH TACKIFIER 1,505.000 225.000
1B 1,280.000 4,800.00
3.75000 1,505.000 5,643.75
0220 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 720.000 0.000
sy 720.000 1,296.00
1.80000 720.000 1,296.00



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 217-00000 *HERBICIDE TREATMENT (DELETED FROM CONTRACT) 0.000 0.000
sy 0.000 0.00
1.00000 0.000 0.00
0230 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT FOR 1.000 1.000
REMOVAL OF 3 USTANKS @ KELLER PROPERTY
LS 0.000 0.00
1,585.00000 1.000 1,585.00
0235 250-00050 *MONITORING TECHNICIAN FOR REMOVAL OF 3 USTANKS @ 15.000 15.000
KELLER PROPERTY
HOUR 0.000 0.00
66.00000 15.000 990.00
0240 250-00110 *HEALTH AND SAFETY OFFICER FOR REMOVAL OF 3 USTANKS @ 10.000 10.000
KELLER PROPERTY
HOUR 0.000 0.00
66.00000 10.000 660.00
0245 250-00120 *MATERIAL SAMPLING AND DELIVERY FOR REMOVAL OF 3 20.000 20.000
USTANKS @ KELLER PROPERTY
EACH 0.000 0.00
154.00000 20.000 3,080.00
0250 250-00210 *SOLID WASTE DISPOSAL THIS ITEM DELETED, SEE REF. # 0.000 0.000
770 FOR CORRECT ITEM.
cy 0.000 0.00
1,100.00000 0.000 0.00
0255 250-00220 *HAZARDOUS WASTE DISPOSAL THIS ITEM DELETED. 0.000 0.000
cy 0.000 0.00
880.00000 0.000 0.00
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,791.830 10,713.280
TON 78.550 1,076.14
13.70000 10,791.830 147,848.07
0265 304-09014 AGGREGATE BASE COURSE (SPECIAL) 2,446.400 2,446.400
TON 0.000 0.00
12.20000 2,446.400 29,846.08
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 636.760 621.980
TON 14.780 1,625.80
110.00000 636.760 70,043.60
0275 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 1,269.040 1,269.040
TON 0.000 0.00

40.00000 1,269.040 50,761.60
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PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 20,452.520 20,452.520
TON 0.000 0.00
27.00000 20,452.520 552,218.04
0285 405-00100 *HEATING AND REMIXING TREATMENT 51,951.000 51,951.000
SY 0.000 0.00
4.35000 51,951.000 225,986.85
0290 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,331.410 1,331.410
TON 0.000 0.00
190.00000 1,331.410 252,967.90
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 8,877.000 8,877.000
GAL 0.000 0.00
1.00000 8,877.000 8,877.00
0300 411-10300 EMULSIFIED ASPHALT (PRIME COAT) (DELETED FROM 0.000 0.000
CONTRACT)
GAL 0.000 0.00
1.50000 0.000 0.00
0305 411-90010 *ASPHALT REJUVENATING AGENT 3,189.000 3,189.000
GAL 0.000 0.00
1.55000 3,189.000 4,942.95
0310 412-00600 *CONCRETE PAVEMENT (6 INCH) 44.000 44.000
sy 0.000 0.00
49.50000 44.000 2,178.00
0315 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.500 23.400
cY 4.100 2,931.50
715.00000 27.500 19,662.50
0320 603-15018 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 38.000 38.000
LF 0.000 0.00
93.50000 38.000 3,553.00
0320 MATERIAL ALLOWANCE 18" ARCH PIPE 0.000
LF 0.000 0.00
7.71000 0.000 0.00
0320 MATERIAL ALLOWANCE 18" ARCH PIPE BANDS 0.000
LF 0.000 0.00
7.71000 0.000 0.00



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 603-15036 *36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 244.000 244.000
LF 0.000 0.00
44.00000 244.000 10,736.00
0325 MATERIAL ALLOWANCE 36" ARCH PIPE 11.000
LF 0.000 0.00
17.64000 11.000 194.04
0330 603-31318 *18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
385.00000 2.000 770.00
0330 MATERIAL ALLOWANCE 18" ARCH FES 0.000
EACH 0.000 0.00
164.56000 0.000 0.00
0335 603-31336 *36 INCH EQUIVALENT ARCH STEEL END SECTION (DELETED 0.000 0.000
FROM CONTRACT)
EACH 0.000 0.00
550.00000 0.000 0.00
0335 MATERIAL ALLOWANCE 36" ARCH FES 0.000
EACH 0.000 0.00
269.17000 0.000 0.00
0340 604-00305 *INLET TYPE C (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,035.00000 9.000 18,315.00
0340 MATERIAL ALLOWANCE "C"'S ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00
1,075.00000 0.000 0.00
0345 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0350 604-19005 *INLET SPECIAL (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0350 MATERIAL ALLOWANCE INLETS ARRIVED IN 12/03 FOR 0.000
INSTALLATION IN 2004.
EACH 0.000 0.00

833.42000 0.000 0.00



CONTID: C12803 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 607-11525 FENCE (PLASTIC) 1,354.500 1,354.500
LF 0.000 0.00
1.95000 1,354.500 2,641.28
0360 607-21300 *FENCE BARRIER WITH METAL POSTS 4,322.000 4,322.000
LF 0.000 0.00
4.00000 4,322.000 17,288.00
0365 608-00000 *CONCRETE SIDEWALK 599.900 599.900
sy 0.000 0.00
28.90000 599.900 17,337.11
0370 608-00010 *CONCRETE CURB RAMP 73.600 73.600
SY 0.000 0.00
88.00000 73.600 6,476.80
0375 608-00015 *TRUNCATED DOMES 135.200 135.200
SF 0.000 0.00
44.00000 135.200 5,948.80
0380 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 11,386.000 11,386.000
LF 0.000 0.00
12.75000 11,386.000 145,171.50
0385 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,477.000 1,477.000
LF 0.000 0.00
12.75000 1,477.000 18,831.75
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,219.000 16,219.000
SF 0.000 0.00
6.05000 16,219.000 98,124.95
0395 612-00001 *DELINEATOR (TYPE I) 127.000 125.000
EACH 2.000 30.80
15.40000 127.000 1,955.80
0400 612-00002 *DELINEATOR (TYPE II) 83.000 83.000
EACH 0.000 0.00
16.50000 83.000 1,369.50
0405 613-00300 *3 INCH ELECTRICAL CONDUIT 848.000 848.000
LF 0.000 0.00

31.35000 848.000 26,584.80
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PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) REWIRE FLASHING 1,369.500 1,369.500
BEACONS ON US 160
LF 0.000 0.00
13.30000 1,369.500 18,214.35
0415 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,510.00000 1.000 4,510.00
0420 613-70401 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 4.000 4.000
ONLY)
EACH 0.000 0.00
209.00000 4.000 836.00
0425 614-00011 *SIGN PANEL (CLASS I) 163.000 197.750
SF -34.750 -305.80
8.80000 163.000 1,434.40
0430 614-00012 *SIGN PANEL (CLASS II) 95.000 50.000
SF 45.000 544.50
12.10000 95.000 1,149.50
0435 614-01502 *STEEL SIGN POST (2 INCH ROUND) 342.500 240.000
LF 102.500 563.75
5.50000 342.500 1,883.75
0440 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 184.000 182.000
LF 2.000 44.00
22.00000 184.000 4,048.00
0445 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000 2.000
EACH 0.000 0.00
11,550.00000 2.000 23,100.00
0450 614-72894 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
880.00000 4.000 3,520.00
0455 614-75332 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 8.000 8.000
PEDESTRIAN POLES X 2 EA. INCLUDED IN THIS ITEM PER
SPECS. EACH 0.000 0.00
671.00000 8.000 5,368.00
0460 614-75336 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00

275.00000 6.000 1,650.00
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PCN: 12803-BID ESTIMATE RUN 12/09/2004
PROJECT: NH 1601-050 ESTIMATE NO: 0013 15:37:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0465 614-75560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6.000 6.000
EACH 0.000 0.00
352.00000 6.000 2,112.00
0470 614-75860 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 8.000
EACH 0.000 0.00
55.00000 8.000 440.00
0475 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 0.000 0.000
(DELETED FROM CONTRACT)
EACH 0.000 0.00
1,210.00000 0.000 0.00
0480 614-81302 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
2,090.00000 2.000 4,180.00
0485 617-00012 *12 INCH CULVERT PIPE 64.000 64.000
LF 0.000 0.00
55.00000 64.000 3,520.00
0485 MATERIAL ALLOWANCE 12" CMP 0.000
LF 0.000 0.00
6.27300 0.000 0.00
0490 617-00015 *15 INCH CULVERT PIPE 104.000 104.000
LF 0.000 0.00
44.00000 104.000 4,576.00
0490 MATERIAL ALLOWANCE 15" CMP 0.000
LF 0.000 0.00
5.79000 0.000 0.00
0495 617-00018 *18 INCH CULVERT PIPE 392.500 392.500
LF 0.000 0.00
55.00000 392.500 21,587.50
0495 MATERIAL ALLOWANCE 18" CMP 0.000
LF 0.000 0.00
8.35400 0.000 0.00
0500 617-00024 *24 INCH CULVERT PIPE 1,011.500 1,011.500
LF 0.000 0.00

60.50000 1,011.500 61,195.75
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PCN: 12803-BID ESTIMATE RUN
PROJECT: NH 1601-050 ESTIMATE NO: 0013

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 MATERIAL ALLOWANCE 24" CMP 0.000
LF 0.000 0.00
11.53000 0.000 0.00
0505 617-00030 *30 INCH CULVERT PIPE 1,367.000 1,367.000
LF 0.000 0.00
66.00000 1,367.000 90,222.00
0505 MATERIAL ALLOWANCE 30" CMP 0.000
LF 0.000 0.00
30.62000 0.000 0.00
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.050 4,800.00
96,000.00000 1.000 96,000.00
0515 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 134.000 134.000
HOUR 0.000 0.00
125.00000 134.000 16,750.00
0520 626-00000 *MOBILIZATION SEE FORM #266, 520-1 1.000 1.000
LS 0.000 0.00
284,000.00000 1.000 284,000.00
0525 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,350.00000 1.000 5,350.00
0530 627-00001 *PAVEMENT MARKING PAINT 751.000 751.000
GAL 0.000 0.00
39.60000 751.000 29,739.60
0535 627-00005 *EPOXY PAVEMENT MARKING 222.000 222.000
GAL 0.000 0.00
77.00000 222.000 17,094.00
0540 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) (DELETED FROM 0.000 0.000
CONTRACT)
EACH 0.000 0.00
2.50000 0.000 0.00
0545 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,528.500 1,528.500
(WORD-SYMBOL)
SF 0.000 0.00
17.20000 1,528.500 26,290.20
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PCN: 12803-BID ESTIMATE RUN
PROJECT: NH 1601-050 ESTIMATE NO: 0013

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0545 MATERIAL ALLOWANCE 0.000
LS 0.000 0.00
5,231.02000 0.000 0.00
0550 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,360.000 1,312.800
(XWALK-STOPLINE
SF 0.000 0.00
8.25000 1,312.800 10,830.60
0550 MATERIAL ALLOWANCE STOCKPILE XWALK STOPLINE 0.000
LS 0.000 0.00
5,217.65000 0.000 0.00
0555 629-01001 *SURVEY MONUMENT (TYPE 1) 23.000 0.000
EACH 23.000 1,886.00
82.00000 23.000 1,886.00
0560 629-01006 *SURVEY MONUMENT (TYPE 6) 2.000 0.000
EACH 2.000 276.00
138.00000 2.000 276.00
0565 630-00000 *FLAGGING 6,478.300 6,359.800
HOUR 118.500 2,565.53
21.65000 6,478.300 140,255.20
0570 630-00007 *TRAFFIC CONTROL INSPECTION 151.000 127.000
DAY 24.000 1,848.00
77.00000 151.000 11,627.00
0575 630-00012 *TRAFFIC CONTROL MANAGEMENT 176.000 163.000
DAY 13.000 5,356.00
412.00000 176.000 72,512.00
0580 630-80001 *FLASHING BEACON (PORTABLE) 3.000 2.700
EACH 0.000 0.00
550.00000 2.700 1,485.00
0585 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
220.00000 5.400 1,188.00
0590 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 32.400
EACH 0.000 0.00
22.00000 32.400 712.80
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0595 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400
EACH 0.000 0.00
33.00000 68.400 2,257.20
0600 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.000 0.00
49.00000 5.400 264.60
0605 630-80360 *DRUM CHANNELIZING DEVICE 150.000 135.000
EACH 0.000 0.00
20.00000 135.000 2,700.00
0610 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300
EACH 0.000 0.00
27.00000 15.300 413.10
0615 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 7.200
EACH 0.000 0.00
27.00000 7.200 194.40
0620 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 0.900
EACH 0.000 0.00
230.00000 0.900 207.00
0625 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 204.000 90.000
LF 0.000 0.00
40.00000 90.000 3,600.00
0630 630-80380 *TRAFFIC CONE 275.000 247.500
EACH 0.000 0.00
4.40000 247.500 1,089.00
0635 630-80510 *MOBILE PAVEMENT MARKING ZONE (DELETED FROM CONTRACT) 0.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0640 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE (DELETED FROM 0.000 0.000
CONTRACT)
LS 0.000 0.00
880.00000 0.000 0.00
0645 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0650 700-70011 F/A PARTNERING 7,500.000 1,951.210
FA 1,751.960 1,751.96
1.00000 3,703.170 3,703.17
0655 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 2,690.560 2,690.560
F A 0.000 0.00
1.00000 2,690.560 2,690.56
0660 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED FROM 0.000 0.000
CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70023 F/A ON-THE-JOB TRAINEE 256.400 256.400
F A 0.000 0.00
1.00000 256.400 256.40
0670 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,766.890 19,766.890
FA 0.000 0.00
1.00000 19,766.890 19,766.89
0675 700-70028 F/A ESB PROGRAM DELETED 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0680 700-70036 FORCED ACCOUNTS FOR REMOVAL OF 3 USTANKS, (DELETED 0.000 0.000
FROM CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70100 *F/A RELOCATE UTILITIES 66,862.190 66,862.190
F A 0.000 0.00
1.00000 66,862.190 66,862.19
0690 700-70110 F/A INSTALL ELECTRICAL/PHONE CONNECTIONS-METER OFF 945.500 945.500
POLE ONTO GROUND
FA 0.000 0.00
1.00000 945.500 945.50
0695 700-70380 F/A EROSION CONTROL 1,345.110 1,345.110
F A 0.000 0.00
1.00000 1,345.110 1,345.11
0700 700-70392 F/A WETLAND RESTORATION (DELETED FROM CONTRACT) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0705 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL FOR REMOVAL 0.000 0.000
OF 3 USTANKS (DELETED FROM CONTRACT)
FA 0.000 0.00
1.00000 0.000 0.00
0725 206-00065 STR BKFL (FLOW-FILL) ADD ONE SACK OF CEMENT TO STR 1,090.000 1,090.000
BKFL
cY 0.000 0.00
76.50000 1,090.000 83,385.00
0730 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -460.000 -460.000
TRUCKS
DOL 0.000 0.00
1.00000 -460.000 -460.00
0735 900-00014 ADDED ITEM (LUMP SUM)/ PUMP GAS DOWN ON THREE GAS 1.000 1.000
TANKS
LS 0.000 0.00
2,180.14000 1.000 2,180.14
0740 900-00012 ADDED ITEM (FOOT)/ (ADDIT. TRENCHING & INSTALL) 214.000 214.000
WATERLINES FOR TOWN OF MANCOS
LF 0.000 0.00
55.00000 214.000 11,770.00
0745 900-00012 ADDED ITEM (FOOT)/ (PROVIDE) 6" PVC IRRIGATION LINE 185.000 185.000
(NORTH/SOUTH)
LF 0.000 0.00
33.00000 185.000 6,105.00
0750 900-00012 ADDED ITEM (FOOT)/ (TRENCH EXCAV./BACKFILL W/MISC) 1,700.000 1,700.000
TRRIGATION LINE (EAST/WEST)
LF 0.000 0.00
7.00000 1,700.000 11,900.00
0760 900-00007 ADDED ITEM (EACH)/ NOLAND AIR VAC. VLV. 1.000 1.000
EACH 0.000 0.00
655.00000 1.000 655.00
0765 900-00014 ADDED ITEM (LUMP SUM)/ WILLOW STREET MASONARY WALL 1.000 1.000
(CMU)
LS 0.000 0.00
6,946.40000 1.000 6,946.40
0770 900-00004 ADDED ITEM (CUBIC YARD)/ NEW - SOLID WASTE DISPOSAL 247.650 247.650
(CY)
cy 0.000 0.00
50.00000 247.650 12,382.50
0775 900-00009 ADDED ITEM (GALLON)/ MAG-CHLORIDE DUST TREATEMENT 1,300.000 1,300.000
GAL 0.000 0.00

0.90000 1,300.000 1,170.00
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0780 900-00004 ADDED ITEM (CUBIC YARD)/ UPGRADE TO CLASS D CONCRETE 20.750 20.750
cy 0.000 0.00
9.78000 20.750 202.94
0785 900-00007 ADDED ITEM (EACH)/ CHASE DRAIN 2.000 2.000
EACH 0.000 0.00
1,180.00000 2.000 2,360.00
0790 900-00007 ADDED ITEM (EACH)/ MEDIAN NOSE TURN-DOWN 13.000 13.000
EACH 0.000 0.00
159.50000 13.000 2,073.50
0795 900-00014 ADDED ITEM (LUMP SUM)/ NOLAND IRRIGATION CROSSING ON 1.000 1.000
MENEFEE STREET OFF OF SH 184
LS 0.000 0.00
4,787.31000 1.000 4,787.31
0800 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC METER-VOID 0.000 0.000
SEE #805 - ITEM DELETED
LS 0.000 0.00
973.21000 0.000 0.00
0805 900-00014 ADDED ITEM (LUMP SUM)/ LAWRENCE ELECTRIC METER 1.000 1.000
(CORRECT)
LS 0.000 0.00
1,697.81000 1.000 1,697.81
0810 304-02000 ABC (CL 2) 2,649.100 2,649.100
TON 0.000 0.00
11.15000 2,649.100 29,537.47
0815 203-00100 MUCK EXCAV 1,232.200 1,156.700
cY 75.500 524.73
6.95000 1,232.200 8,563.79
0820 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZE MILLING MACHINE 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0825 900-00007 ADDED ITEM (EACH)/ RAISE INLETS 3.000 3.000
EACH 0.000 0.00
2,080.00000 3.000 6,240.00
0830 900-00007 ADDED ITEM (EACH)/ PEDESTRIAN-SAFE INLET GRATES 5.000 5.000
EACH 0.000 0.00

650.00000 5.000 3,250.00
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0835 213-00700 LANDSCAPE BOULDER 49.000 34.000
EACH 15.000 2,025.00
135.00000 49.000 6,615.00
0840 602-00000 REINF STEEL REBAR @ FIRE TRUCK XING 955.000 955.000
1B 0.000 0.00
0.66000 955.000 630.30
0845 900-00021 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL CONC. DEPTH @ 473.000 473.000
FIRE TRUCK XING
SF 0.000 0.00
3.14000 473.000 1,485.22
0850 304-06000 ABC (CL 6) PARK STREET ONLY 562.720 562.720
TON 0.000 0.00
14.90000 562.720 8,384.53
0855 403-34701 HBP (GR SX) (75) PARK STREET ONLY 329.810 329.810
TON 0.000 0.00
38.60000 329.810 12,730.67
0860 411-03352 ASPH CEM (PG 58-28) PARK STREET ONLY 19.460 19.460
TON 0.000 0.00
197.00000 19.460 3,833.62
0865 626-00000 MOBILIZATION PARK STREET ONLY 0.000 1.000
LS 0.000 0.00
857.50000 1.000 857.50
0870 607-00010 CORNER AND LINE BR POST 19.000 19.000
EACH 0.000 0.00
220.00000 19.000 4,180.00
0875 607-11200 FENCE CW MP ROW COMBINATION FENCE 554.000 554.000
LF 0.000 0.00
5.40000 554.000 2,991.60
0880 612-00003 DELIN (TY III) 33.000 26.000
EACH 7.000 123.20
17.60000 33.000 580.80
0885 607-21300 FENCE BARRIER MP ADDITIONAL COST TO INSTALL IN ASPHALT 1,324.000 1,324.000
AND REMOBILIZE
LF 0.000 0.00
5.65000 1,324.000 7,480.60
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0890 507-00400 BITUM S AND D PAVE (ASPH) TO PAVE BETWEEN FRONTAGE RD. 167.680 167.680
AND US 160.
TON 0.000 0.00
127.90000 167.680 21,446.27
0895 900-00007 ADDED ITEM (EACH)/ VOID THIS ITEM, WRONG UNIT TYPE, 0.000 0.000
(DELETED FROM CONTRACT)
EACH 0.000 0.00
15.20000 0.000 0.00
0900 900-00014 ADDED ITEM (LUMP SUM)/ FIX WATER LEAK ON ABAND. GAS 1.000 1.000
LINE
LS 0.000 0.00
852.51000 1.000 852.51
0905 900-00014 ADDED ITEM (LUMP SUM)/ FLEXIBLE DELINEATORS 1.000 1.000
LS 0.000 0.00
4,409.23000 1.000 4,409.23
0910 900-00014 ADDED ITEM (LUMP SUM)/ END POST AND BRACE, @ VARIOUS 1.000 0.000
LOCATIONS
LS 1.000 1,984.35
1,984.35000 1.000 1,984.35
0915 900-00021 ADDED ITEM (SQUARE FOOT)/ CLASS III PANEL, PED XING 95.750 0.000
ETC.
SF 95.750 1,527.21
15.95000 95.750 1,527.21
0920 900-00007 ADDED ITEM (EACH)/ SUPPLY 15" DIA. FES W/ SAFETY BARS 1.000 0.000
EACH 1.000 232.00
232.00000 1.000 232.00
0925 900-00014 ADDED ITEM (LUMP SUM)/ REMOBILIZE A&B PAINT/PARK 1.000 0.000
STREET
LS 1.000 75.00
75.00000 1.000 75.00
0930 900-00007 ADDED ITEM (EACH)/ RESET DELINEATOR 19.000 0.000
EACH 19.000 271.70
14.30000 19.000 271.70
0935 900-00007 ADDED ITEM (EACH)/ REMOBILIZE ATC TO RESET DELINEATORS 1.000 0.000
+ 2 HR LABOR SIGN RESET
EACH 1.000 133.67
133.67000 1.000 133.67
0940 212-00047 SOIL PREPARATION (SPEC) BIOSOL SOIL TREATMENT 3.600 0.000
ACRE 3.600 4,860.00

1,350.00000 3.600 4,860.00
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0945 900-00014 ADDED ITEM (LUMP SUM)/ EDGE/PAN TO EDGE/PAN CAULKING 1.000 0.000
LS 1.000 5,831.41
5,831.41000 1.000 5,831.41
0950 900-00014 ADDED ITEM (LUMP SUM)/ WEST ISLAND PIPE UNDERDRAIN 1.000 0.000
LS 1.000 3,847.36
3,847.36000 1.000 3,847.36
0955 900-00014 ADDED ITEM (LUMP SUM)/ ADDTIONAL MAILBOX W/ SUPPORT TO 1.000 0.000
DO RESET MAILBOX
LS 1.000 456.40
456.40000 1.000 456.40
0960 900-00004 ADDED ITEM (CUBIC YARD)/ IMPORTED TOPSOIL FROM 1,133.000 0.000
DURANGO, CO
cy 1,133.000 45,320.00
40.00000 1,133.000 45,320.00

CAT 0200 CURRENT AMT $ 3,899,985.69 $§ 116,671.518 3,740,423.10

CAT NO0400 CONSTRUCTION ENGINEERING

0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,700.00000 1.000 17,700.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0720 620-00020 SANITARY FACILITY 2.000 1.750
EACH 0.250 425.00
1,700.00000 2.000 3,400.00
0755 900-00007 ADDED ITEM (EACH)/ (ITEM DELETED DUE TO BEING THE 0.000 0.000
WRONG CATEGORY SEE # 0760)
EACH 0.000 0.00
655.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 38,900.00 $ 425.00 % 38,900.00

PROJECT TOTAL CURRENT AMT § 3,938,885.69 $ 117,096.51 % 3,779,323.10



